



































Schedule The schedule and periods of effort given are considered the maximum times allowed for development and initial fielding of systems for test and evaluation. Accelerated efforts, that compress the time schedule to prototype field testing will be considered consistent with the development objectives and requirements. With that caveat, the schedule and approximate milestone dates are as follows:

Phase I

Phase II

Kick-off System Requirements Review (SRR) System Architecture Review (SAR) Preliminary Design Review (PDR)

Critical Design Review (CDR) Prototype Testing Review Test and Evaluation Review

September 2004 October 2004 December 2004 February 2005

March 2005 April 2005 September 2005 February 2006

Phase III

Award Final Report

Award

March 2006 March 2007